
Tubney Wood Liaison Committee 

Minutes of Meeting on 15th April 2014 at Appleton Village Hall 

Present:  

Hills Quarry Products Ltd – Andrew Liddle (AL) 
Hills Quarry Products Ltd – Mick Chivers (MC) 
Appleton with Eaton Parish Council – Claire Salmon (CS) 
Tubney Wood Preservation Group (TWPG) – Graham Rose (GR) 

 John Sear (JS) 
Oxfordshire County Council (OCC) – David Flavin (CF) 
Oxfordshire County Council (OCC) – Matthew Case (MC) 
Fyfield & Tubney Parish Council – John Watts (JW) 

 
 
1. Apologies: Adrian Carey, Margret Reading, Nick Hester. 

2. Matters Arising from the last Liaison Meeting: 

Clarification was made regarding Section 3 paragraph 3 – (AL) reconfirmed that the current 
infill rate will allow the planning deadline to be met. 

Minutes of last meeting (24th September 2013) approved. 

3. Quarry Update: 

A site visit was organised prior to the meeting for committee members to view the progress of 
the site. 

(AL) gave an update to the operation so far. The only external sales from the site are for the 
recycled secondary aggregates produced from concrete and general brick rubble. Due to a lack 
of available space this operation will be suspended within the next few months. 

Infilling of phases 5 & 6 has been completed, leaving only phases 7, 8, 9 & 10 to infill. Over 
tipping of phases 1 & 4 had been carried in the past, which will provide some material to fill 
phases 7 & 9. 

Based on the latest survey (Jan14) there is around 50,000m3 void remaining at the current rate 
of infill this should still allow the extension date to be met. 

The wheelwash move in March was completed, but did cause a few issues on the Oaksmere 
Road. The time of the move was not ideal in relation to the weather, but there was little 
option regarding the available void and meeting the target timetable. (GR) did request that 
communication with the liaison committee would have been an advantage to allow the Parish 
to be notified should a problem arise. 

4. Restoration & Landscaping: 

(AL) Current infill area is Phase 6 & 7. The sub-soil and top-soil has been placed and this will 
also be seeded in October. The re-installation of the footpath back to its original line has been 
completed to the satisfaction of the Rights of Way officer. A temporary fence has been erected 
along the west side of the footpath to demarcate the quarry operations and restrict access. 

Infill phases 2, 3 & 4 have been seeded and will be maintained for the aftercare period. The 
planting of the trees over the old site area have taken well with a good success rate. A grant 
application is being submitted for the remainder of the tree planting for the complete site. 



(GR) was disappointed to see that there was no representation of the landowner at the 
meeting, especially when the site is now moving into the final stages of restoration. 

5. Planning Matters:  

(AL) An amendment of the restoration scheme has been granted to re-locate the sand face for 
invertebrate species away from the boundary with Besselsleigh School. 

The after use of the site should be discussed with the Landowner. 

There have been two compliance visits through the year, with no issues other than mud on the 
road in April. 

6. Future Development: 

No items to raise. 

7. Any Other Business: 

(CS) asked if the road drainage gullys near the bike rack could be checked. (MC) will get the 
road sweeper to work on them during his next visit. 

The committee discussed holding an open day for the residents to visit again, sometime in June 
with some information regarding the life of the site, the issues and the benefits. Any 
photographs, plans to be used, to highlight the sales tonnages, the restoration volumes and the 
archaeological discoveries over the years, which will tie the project together as it draws to a 
close. 

8. Next meeting of this committee: 

23rd September 2014 at 16:00 at the Appleton Village Hall. A reminder will be circulated in 
August, with a paper copy posted to Margaret Reading 


